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Meeting Posted: Yes
Meeting Call to order at 5:30 pm

Roll Call: Present: Jay Simeone, , Jan Carrier, James Breault, , Dave MacDonald, Steve
deBettencourt

Guest: Jack Rodiquenze — DPW Director

Absent: Leigh Mezzetti

GENERAL DISCUSSION:

Jack Rodiquenze updated the committee on the furniture selection for the office. They solicitied
prices quotes from 5-6 vendors. Price quotes were in the $12 to $13K range. This is for both new
furniture and some refurbished furniture. Most of the chairs will be new. The desk and file
cabinets are mostly used.

There will about 14 new plastic chairs for the office and conference room

Stackable chairs in the break room

The DPW is going to have to 2 wooden tables that are good condition refurbished for the break
room.

A conference table from the Ritter Memorial building is being used for the conference room.

A used desk for the Directors office. Used work station for the other Dept. heads

Various file cabinets for office.

Motion was made to approve up to $13,500 for furniture. All in Favor.

IT Dept. estimated the new phone system at $5600. To include a new server. DPW is not
connected to other Town Bldgs.

DM: Unitil — All the new lights must be installed to be edge able for the rebate program.



Building Progress: the existing garage and office should be complete by the end of December.
The new garage addition is expected to be completed sometime in February.

'The contract expires on 12-31-11

Daigle Electrical Construction should pick up the tab for expenses starting January 1, 2012.

Walk thru of Building;

Office heat has been activated.

The Veeder Root system has been relocated from inside the office to out in the garage. There
was a change order for $1200 for this.

The front doors and windows are in.

The bid opening for the garage doors for the existing garage is 12-22-12.
The minutes of 11-10-11 and 11-22-11 were approved.

Next Meeting Date: TBD

Motion to adjourn at 6:30 pm.

Respectfully Submitted by:

Jay Simeone
Secretary

D. MacDonald ' . Simeone

T TVED & FILT D RECEIVED & FILED

S i 72 JUN 112012

. NBUFG TOWN LUNENBURG TOWN
CLERK CFFICE CLERK OFFFCE




